
United States Environmental Protection Agency 

EPA New England 


One Congress Street, Suite 1100 

Boston, MA 02114-2023


December 08, 2006 

To: J. Kilborn, EPA 
H. Inglis, EPA 
R. Howell, EPA (w/o attachments) 
D. Moore, USACE 
K.C. Mitkevicius, USACE 
S. Steenstrup, MA DEP (2 copies) 
S. Peterson, CT DEP 
A. Silfer, GE 
D. Gates, GE 
J.R. Bieke, Esquire, Shea & Gardner 
S. Messur, BBL 
D. Young, MA EOEA 
K. Munney, US Fish and Wildlife 
D. Mauro, META Environmental, Inc. 
R. Nasman, The Berkshire Gas Company 

Mayor Ruberto, City of Pittsfield 

Commissioner of Public Works and Utilities, City of Pittsfield 

Public Information Repositories 


RE: November Monthly Report 
1.5 Mile Reach Removal Action 

GE-Pittsfield/Housatonic River Site 


Enclosed please find the November 2006 Monthly Report for the 1.5 Mile Reach Removal Action.  
In accordance with the Consent Decree for the GE-Pittsfield/Housatonic River Site, the United States 
Environmental Protection Agency (EPA) is performing the 1.5 Mile Reach Removal Action, with 
General Electric funding a portion of the project through a cost sharing formula.   

The EPA has entered into an agreement with the United States Army Corps of Engineers (USACE) to 
assist in the design and construction of the Removal Action.  The USACE subsequently awarded a 
design-construct contract to Weston Solutions, Inc. (Weston).  Weston, with several subcontractors, 
will be performing the design and construction activities for the 1.5 Mile Reach Removal Action. 

If you have any questions, please contact me at (413) 236-0969. 
Sincerely, 

Dean Tagliaferro 
1.5 Mile Reach Removal Action Project Manager 



1. Overview 

During November 2006, the Environmental Protection Agency (EPA), the United States Army 
Corps of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s 
subcontractors continued restoration and demobilization activities on the 1.5 Mile Reach 
Removal Action.  Activities associated with correcting drainage on Cove Street were completed. 
Hand-seeding of the disturbed areas within the new plantings and hydro-seeding of the eight-foot 
walking path at the Fred Garner Park were completed.  Also, final clean up and demobilization 
activities were initiated. 

2. Chronological description of tasks performed 

Refer to Figure 1 (2 maps) for an orientation of the 1.5 Mile Reach Removal Action. 

By the end of October, miscellaneous restoration activities at the Fred Garner Park were almost 
completed.  During the month of November, hand-seeding of the disturbed areas within the new 
plantings and hydro-seeding of the eight-foot walking path to the downstream section of the park 
was completed.  Final demobilization of landscaping equipment and supplies and clean up of the 
parking lot area at the Fred Garner Park was completed.  Minor repairs to the temporary site 
security fence at the Fred Garner Park were completed.  The fence was damaged by a fallen tree. 

Activities associated with correcting drainage on Cove Street were completed.  GE and EPA 
contractors placed gravel on Cove Street adjacent to Parcel I9-4-12 to facilitate drainage off 
Cove Street.  In addition, a minimal amount of material was removed off Parcel I9-4-14 to re-
establish drainage from Cove Street to a swale located on Parcel I9-4-14.  All removed material 
was transported to Area 64 stockpile management area to be characterized and disposed of at the 
off-site facility. 

Other miscellaneous activities performed during the month of November included dismantling of 
the ramp in Building 68.  The bin blocks were removed from the ramp and were transported to 
Area 64 stockpile management area and were decontaminated. Other components of the ramp, 
primarily common fill, were transported to Area 64 stockpile management area to be 
characterized and disposed of at the off-site facility.  The offsite transportation of the 
decontaminated bin blocks and the jersey barriers continued.  

Final clean up activities on GE Lyman Street Parking lot staging area, Building 63, Building 68, 
Building 65, and Area 64 stockpile management area were initiated. 

The survey contractor completed as-built surveys on Parcels I8-23-6 and I9-5-13. 
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During the month of November 2006, three concrete characterization samples were collected on 
the jersey barriers and the bin blocks.  One post-removal off-site disposal characterization 
sample was collected from the site clean up debris and material (stockpiled in Area 64D). 

3. Sampling/test results received 

Table 1 contains the results for the three concrete characterization samples collected on the 
jersey barriers and the bin blocks. Results for the one post-removal off-site disposal 
characterization sample collected from the site clean up debris and material (stockpiled in Area 
64D) is presented in Table 2. 

4. Diagrams associated with the tasks performed 

Figure 1 (2 maps) displays the locations of the 1.5 Mile Reach Removal Action Phases including 
the layout of all excavation cells, permanent maintenance roads and other features.  

5. Reports received and prepared 

No reports were prepared or received during the month of November 2006. 

6. Photo documentation of activities performed 

See attached photos. 

7. Brief description of work to be performed in December 2006 

�	 Complete the crushing of the Jersey Barriers and Bin Blocks. 

�	 Complete transfer of non-TSCA materials from the stockpile management areas to an 
approved off-site facility. 
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�	 Complete final clean up of GE Lyman Street Staging Area, Building 63, Building 65, 
Building 68 and Area 64 Staging Area and turn them over to GE. 

�	 Complete final demobilization of personal, equipment and supplies.  

�	 Perform minor repairs and maintenance items as needed. 

8. Attachments to this report 

Table 1. Jersey Barriers and Bin Block Concrete Characterization Analytical Results  

Table 2. Post-Removal Site Clean up Debris and Material Stockpile Characterization Analytical 
Results 

Figure 1- 1.5 Mile Removal Action Site Map (2 maps) 

Photo documentation 
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Preliminary analytical data 
Subject to verification 

Table 1 - Jersey Barrier and Bin Block Concrete Characterization Analytical Results 
November 2006 Monthly Report 

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action 
Pittsfield, MA 

(Results are presented in part per million, ppm) 

Sample ID Date Collected 
Aroclor 1016, 1221, 1232, 

1242, & 1248 Aroclor 1254 Aroclor 1260 Total PCBs % Solids 

H2-OT000486-0-6N30 30-Nov-06 ND(0.17) 1.3 ND(0.17) 1.3 96.0% 
H2-OT000487-0-6N30 30-Nov-06 ND(0.017) 0.025 ND(0.017) 0.025 96.2% 
H2-OT000488-0-6N30 30-Nov-06 ND(0.035) 0.29 0.04 0.33 96.4% 

Notes: 
PCB Action Level - 1.0ppm 
ND(0.017) - Analyte was not detected. The value in parentheses is the associated detection limit. 
J - Indicates an estimated value 
ND - not detected 
* - Sample represent 10 pieces of bin blocks and jersey barriers that failed the PCB Action Level. The 10 bin blocks and jersey barriers represented 
by this sample will be set aside,crushed, and disposed of at an approved off-site facility. 
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Preliminary analytical data 
Subject to verification 

Table 2 - Post-Removal Site Clean up Debris and Material Stockpile 

Characterization Analytical Results


November 2006 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action


Pittsfield, MA


(Results are presented in part per million, ppm)


Sample ID H2-OT000489-0-6N30 

Sample type stockpile material characterization 
Date Collected 30-Nov-06 

Stockpile Location Area 64D north 
Analyte 

PCBS 
AROCLOR-1254 2.4 
AROCLOR-1260 1.0 
PCB, TOTAL 3.4 
INORGANICS 
PAINT FILTER LIQUIDS (ml) ABSENT 
PERCENT SOLIDS (%) 91.7% 

Notes: 
Only detected constituents are summarized 
J - Indicates an estimated value 
ND - not detected 

G:/1.5 Mile/Monthly Reports/2006 November/

November Table Master List Page 2 of 2 12/8/2006




Photograph 1 – Overview of Re-paved Hathaway Street 

Photograph 2 – Overview of Restored Parcel I8-23-6 
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